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A Caltrans Program to Accelerate Project Delivery and Improve Design Excellence

Caltrans delivers a huge range of projects every year, from the simplest to the most complex and
controversial — more than 800 in 1999/2000, worth $2.5 billion. Developing a project entails as many as several
hundred activities and involves dozens of interests and agencies. A myriad of environmental and other laws and
regulations governs the process, which ordinarily takes years.

But Caltrans is able to speed delivery of certain high-priority projects when funding is assured. For instance,
the department has redirected staff and resources to deliver more than $250 million in storm damage projects
over the two past years. As another example, in 1998-99, Caltrans used resources from future years to advance
about $180 million of projects. Most of these required no purchase of rights of way and were exempt from detailed
environmental study.

The legislature has passed AB 1012 to develop faster ways to develop projects (for information see
http://www.dot.ca.gov/hg/oppd/ab1012/ab1012.htm). The current budget provides funds to accelerate projects or
build a shelf of ready-to-go projects if resources become available. To respond, Capital Programs has developed
the Accel/Excel program, consisting of dozens of process improvements proven under use. This name has been
chosen to emphasize that it describes real ways to speed projects that meet rigorous standards of excellence.

This newsletter will convey information to you about Accel/Excel improvements as they are tested and found
effective. Each Accel/Excel newsletter, providing a summary, description of the problem being addressed,
implementation steps and guides to appropriate policies and procedures, will be E-Mailed to you. Check the
Internet at http://www.dot.ca.gov/hg/oppd/ab1012/ab1012.htm for information on other acceleration efforts.

Here’s one:

Say You Had A No-Brainer Project
With Just One Trouble Spot

a Negative Declaration that allows you to use
the California Environmental Quality Act
checklist for the resource issues other than the
trouble spot.

Preparation of this “focused” Negative
Declaration should save both time and personnel
hours. An example of a project on which such a
document would be useful is one that has a
hazardous material site on the Cortese List but is

You may not need to do an Environmental Impact otherwise without major environmental issues.
Report or full Negative Dec. The Environmental Contact your District Environmental Office for
Program has worked out a shortened format for additional information.

Here's Another:

Simplify, Simplify, Simplify...Accel/Excel teams have identified areas in the design process that can be
simplified for many projects. Examples include: reducing the number of plan sheets by eliminating or combining
those that have little or no value with others; incorporating information that historically has been shown on the
plans into the specifications, and minimizing or eliminating field surveys for certain simpler projects such as
overlays on existing pavement.

To find out more about how to use these techniques, get in touch with your Headquarters Reviewer in your
district office at http://www.dot.ca.gov/hg/oppd/liaison/liaison.htm.
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Caltrans and its industry partners have developed a Field Guide and a 12-minute video for Caltrans and
contractor project personnel that shows how to partner successfully, defines
responsibilities and conveys Caltrans’ and the construction industry’s commitment to
partnering. Becoming a partner with a contractor improves project delivery to the
benefit of both parties by maintaining open lines of communication, establishing a
way to resolve conflicts at the lowest possible level, and setting goals and objectives
for the project. Learn more about partnering or get a copy of the Caltrans Field
Guide to Partnering by contacting Osama Hassoun in Headquarters Construction at
8-464-6796.

Caltrans can now acquire property for Rights of Way for projects not in the State Transportation
Improvement Program before environmental approval under certain conditions: the district has to conclude
informally that the project will have no significant impact on the environment and that a minimal environmental
document such as a Categorical Exclusion or Negative Declaration will suffice. Acquisitions must be voluntary
(no resolutions of necessity!), and the design must have proceeded to a point that Design can supply
requirements for appraisal maps and deeds. And, muy importante: you must document your decision in the
project file. To learn more, see your district Office of Right of Way.

Expedited Project Study Report...SB 45 allows Caltrans to program support costs only
for projects on which Project Report/Environmental Document and Plans, Specs and
Estimates will not be completed within four years. Working with the California
Transportation Commission, Caltrans has developed a "PSR - Project Development
Support” — an expedited version of the traditional Project Study Report. This report provides
information on which to program support costs only for the Project Report/Environmental
Document phase. It cannot be used to program capitol costs, but could be used for support costs for the
PS&E and Construction phases. It should take less time than a PSR since it is used only to estimate the PYs
and schedule for the PR & ED work. Realize, though, because it is used on complicated projects, it may take
as long as a year to develop. For additional information, contact Design and Local Programs in Headquarters,
Mary Beth Herritt at 8-453-4166, or Marcia Arrant at 8-653-5510, or either by E-Mail.

Improve Project Delivery Training. Because of local agency difficulties in responding
to State and federal project development and environmental requirements, Caltrans is
developing training courses for local agency employees as they begin producing each
element of a local project. It's "on time", to assure that valuable knowledge is not lost
between the training sessions and when the work begins. This training is designed to
. . ensure that local agency employees have the knowledge, skills and tools to produce
each project element successfully. Training is currently being conducted for federal aid
projects. Additional training will be announced as development is completed. Caltrans
will continually assess the training to ensure that it meets its goals. For more

information, contact your District Local Programs Training Coordinator.

Pavement Rehab and Safety Project Speedup — The California Transportation Commission will now allow
Caltrans to start pavement rehabilitation and safety projects without formal action by the Commission. The
Commission requires an annual report so it can audit the department’s use of the delegation. But the action also
allows the department to deliver non-controversial projects at least one month faster, by not requiring them to
go through the Commission’s vote process. For additional information, contact Headquarters Programming,
John Van Berkel at 8-464-4327 or Bob Engelmann at 8-454-5541, or either by E-Mail.



